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CHANGE ORDER No. 2

PROJECT: SOUTHWEST AND NORTHWEST ELEVATED STORAGE TANKS
PROJECT NUMBER: CIP04-0019 BID NUMBER: 0312-015

CONTRACT AMOUNT: $5,182,428.00 CONTRACT DATE: March 24, 2004

DATE: August 8, 2007

CONTRACTOR:

CB&I Constructors, Inc.

2103 Research Forest Drive

The Woodlands, TX 77380-2624
Phone: (832) 513-1827

Fax: (832) 513-1505

You are directed to make the changes noted below in the subject Contract:

CITY OF FRISCO:

By:

Name: George Purefoy, City Manager
Dated:

NATURE OF CHANGES:

The increase is a result of design changes to include the following:

1.) Electrical:
Provide adequate interior and exterior lighting, emergency lighting, long life lamps, and
conduit to the valve vault and

2.) Butterfly valve:
Provide electric motor actuator for butterfly valve in lieu of manual operated to control valve
on water line to tank in order to provide a controlled rate of flow to the elevated tank. The
electric motor actuator will hold the valve in any intermediate position between open and
fully closed to enable equalization of the fill time of the northwest elevated tank with the
southwest elevated tank.

3.) Yard Piping: Delete by-pass piping from around control valve vault structure.

Ilt\f:l lé‘:; Unit Description Ulrllftvi’s:i(ie R]‘i:’)iti‘id Change

PB.2 1 LS |Yard Piping $12,024.00 $12,0240.00 -$4,636.00
PB.3 1 LS |Electrical System for Tank Site $46,032.80 $46,032.80 +$8,132.80
PB.9 1 LS [30” Cla-Val control valve $56,750.00 $56,750.00 +$4,338.60
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These changes result in the following adjustment of Contract Price and Contract Time:
Contract Price Prior to this Change Order: $ 5,182.,428.00
Net Increase Resulting from this Change Order: $ 12.471.40
Contract Price Including this Change Order: $  5.194.899.40
Substantial Completion Date Prior to this Change Order: June 21, 2007
Substantial Completion Date Resulting from this Change Order: August 31, 2007
The Above Changes are Approved:
City of Frisco
By:
Name: Elizabeth Metting, P.E., Assistant Director of Engineering/City Engineer
Dated:

CB&I Constructors, Inc.

By:

Name:

Dated:
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